

O. Doak Raulston
Vice President of Store Development

Phone No: (817) 570-1668 (Direct Line)
Telecopy No: (817) 570-1695

July 5, 2006

Attention: Margo Wheeler, Director
Planning and Development Services - City of Las Vegas
731 South 4th Street
Las Vegas, NV. 89101-6706

Ref. Super Pawn
Montecito Town Center and Durango Dr.
Las Vegas, Nevada
APN: 125-20-114-004

To Whom It May Concern:

Cash America, Inc. of Nevada dba SuperPawn is requesting approval of an extension of our Special Use Permits for the above referenced location. Attached is an application/petition form and statement of financial interest signed by Cash America along with a check in the amount of \$300.00.

Please take a moment to review the progress of the Montecito Town Center project. Cash America has been in negotiations and under contract with Breslin Builders to design and build the building since 2005. As of today the project has been designed to meet the building criteria of the Montecito Town Center and submitted to the City of Las Vegas for our building permit.

Although all parties have worked diligently towards getting the construction underway, we have encountered a few delays. It seems that due to the sheer volume of work and design that's underway in Las Vegas, it's taken just a little longer for the required design, engineering and approvals.

However, now that our plans have been submitted to the City of Las Vegas for the building permit, we're beginning to receive review and revision comments. Breslin has given us a hopeful late July or early August timeframe for receiving the building permit. With that in mind, we anticipate construction to begin in early September and be complete by March of 2007. If needed, we can send our building plans for review or you can contact the good folks at Breslin Builders to confirm the aforementioned or Jeff Cullum (VP of Construction for Cash America) at (817) 570-1617.

The end result will be a fabulous new location enabling us to provide first class customer service in a first class facility and contribute to the well-being of the community.

Thanks for your consideration in extending the time frame for completion. If you have any questions or concerns please feel free to give me a call at (817) 570-1668.

Sincerely,



O. Doak Raulston, Vice President
Real Estate and Store Development

EDT-15238