

**SUPPLEMENTAL INTERLOCAL CONTRACT**

**US-95 AND I-215 MOUNTAIN EDGE PARKWAY INTERCHANGES**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT, made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, 2005 by and between the CITY OF LAS VEGAS, a municipal corporation, hereinafter referred to as the "CITY" and the Regional Transportation Commission of Southern Nevada hereinafter referred to as "RTC".

**WITNESSETH**

WHEREAS, pursuant to Chapter 373 of the Nevada Revised Statutes, a Project to design, purchase right-of-way, perform construction inspection and construct roadway improvements for US95/Mountain Edge Parkway Interchange located wholly within the CITY, has been approved by the Regional Transportation Commission.

WHEREAS, the parties have executed an Interlocal Contract dated August 11, 2005 for engineering design, contract administration, surveying, inspection, testing, right-of-way engineering, right-of-way negotiations and acquisition, utility relocation and construction on US-95 and I-215 Mountain Edge Parkway Interchanges; and

WHEREAS, the CITY wishes to change the scope of the project

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, the RTC authorizes the CITY to proceed with the PROJECT as it is mutually understood and agrees as follows.

SECTION I – SCOPE OF PROJECT shall be revised to read as follows:

**SECTION I – SCOPE OF PROJECT**


The original Interlocal Contract applied to improvements associated with US95 Mountain Edge Parkway Interchange. The basic improvements include but are not limited to;

survey, earthwork, curb, gutter, sidewalks, amenity zone pavement, traffic signs, street lighting, pavement, pavement markings, water and sewer mains, and all other required components. This Supplemental Interlocal Contract will change the scope of the project to include Mountain Edge Parkway/I-215 Interchange to ensure connectivity.

A supplemental interlocal contract will be necessary in order to increase the total cost of the Project.

All other terms of the Interlocal Contract dated August 11, 2005 shall remain unchanged.

APPROVED AS TO LEGALITY AND FORM:

  
ZEV KAPLAN, GENERAL COUNSEL

DATE OF COUNCIL ACTION:

CITY OF LAS VEGAS

ATTEST:

By:

OSCAR B. GOODMAN, MAYOR

APPROVED AS TO FORM

 9/15/05  
Thomas R. Green Date  
Deputy City Attorney

BARBARA JO RONEMUS, CITY CLERK


DATE OF COMMISSION ACTION:

REGIONAL TRANSPORTATION COMMISSION

9/8/05  
ATTEST

By:

  
BRUCE L. WOODBURY, CHAIRMAN

  
TONI MICHENER  
EXECUTIVE ASSISTANT