

THIRD SUPPLEMENTAL INTERLOCAL CONTRACT
RANCHO ROAD SYSTEM
(EL CAMPO GRANDE STORM DRAIN)

THIS THIRD SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 8th day of June, 2006 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT" and the CITY OF LAS VEGAS, hereinafter referred to as "CITY".

W I T N E S S E T H

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes the DISTRICT may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are generally identified in the 2002 Master Plan, Structure No. RCHO 0056 hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley; and

WHEREAS, an Interlocal Contract for the engineering design for Rancho Road System (El Campo Grande Storm Drain) was entered into between the DISTRICT and the CITY on July 8, 2004, First Supplemental Interlocal Contract dated December 9, 2004 and Second Supplemental Interlocal Contact on October 13, 2005; and

WHEREAS, the CITY wishes to extend the completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION III – GENERAL paragraph 15 shall be revised to read as follows:

15. The items covered in SECTION II – PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to August 14, 2008. The DISTRICT may, at any time thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

All other sections of the interlocal contract dated July 8, 2004 and supplemental interlocal contracts dated December 9, 2004 and October 13, 2005 shall remain unchanged.

IN WITNESS WHEREOF, this Third Supplemental Interlocal contract is hereby executed as of the date first set forth above.

Date of District Action:

REGIONAL FLOOD CONTROL DISTRICT

June 8, 2006
ATTEST:

BY: Lawrence L. Brown III
LAWRENCE L. BROWN, III, Chairman

Carolyn Frazier
CAROLYN FRAZIER
Secretary to the Board

Approved as to Form:

BY: Chris Figgins
CHRISTOPHER FIGGINS
Chief Deputy District Attorney

Date of Council Action:


CITY OF LAS VEGAS

ATTEST:

BY: _____
OSCAR B. GOODMAN, Mayor

BARBARA JO RONEMUS, City Clerk

APPROVED AS TO FORM
Thomas R. Green 6/20/06
Thomas R. Green Date
Deputy City Attorney






Exhibit A
Rancho Road System (El Campo Grande Storm Drain)
RCHO 0056