

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: JANUARY 21, 2009

DEPARTMENT: PUBLIC WORKS

DIRECTOR: JORGE CERVANTES

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of Third Supplemental Interlocal Contract 439c between the City of Las Vegas and the Region Transportation Commission of Southern Nevada (RTC) to extend the date of completion to December 31, 2011 and approve a revised authorization to proceed for construction of the US-95 at Horse Drive Interchange, Teepee Lane to Brent Lane - Ward 6 (Ross)

Fiscal Impact

☒

No Impact

☐

Augmentation Required

☐

Budget Funds Available

Amount:

Funding Source:

Dept./Division:

PURPOSE/BACKGROUND:

The Regional Transportation Commission of Southern Nevada approved a Second Supplemental Interlocal Contract and revised authorization to proceed to fund construction, engineering and right-of-way acquisition for project US-95 at Horse Drive Interchange, Teepee Lane to Brent Lane, at the August 14, 2008 Board Meeting. The City was unable to bid this project within the three-month period allowed in the Regional Transportation Commission's Policy and Procedures and is requesting a revised authorization to proceed. This Third Supplemental Interlocal Contract will extend the project completion date to December 31, 2011. Right-of-Way and Utility certifications were submitted to NDOT but the encroachment permit and notice to proceed have not been issued. Plans are at 100 percent.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

Third Supplemental Interlocal Contract 439c

Motion made by GARY REESE to Approve Items 13-25 and 27-40

Passed For: 5; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 2

STEVE WOLFSON, OSCAR B. GOODMAN, GARY REESE, STEVEN D. ROSS, DAVID W. STEINMAN; (Against-None); (Abstain-None); (Did Not Vote-None); (Excused-RICKI Y. BARLOW, LOIS TARKANIAN)