

389 D

**SUPPLEMENTAL NO. 4 INTERLOCAL CONTRACT FOR
JONES BOULEVARD, BELTWAY TO ELKHORN ROAD**

THIS SUPPLEMENTAL TO THE INTERLOCAL CONTRACT, made and entered into this _____ day of _____, 2007, by and between the CITY OF LAS VEGAS, a municipal corporation hereinafter called the "CITY," CLARK COUNTY, a political subdivision of the State of Nevada, hereinafter referred to as "COUNTY" and the REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA, hereinafter referred to as the "RTC," organized pursuant to Chapter 373 of the Nevada Revised Statutes and Chapter 4.04 of the Clark County Code.

WITNESSETH

WHEREAS, the parties hereto previously entered into an Interlocal Contract on October 11, 2001, a supplemental Interlocal Contract on August 14, 2003, a supplemental Interlocal Contract No. 2 on February 12, 2004, and a supplemental Interlocal Contract No. 3 on January 11, 2007 for a Project to design, purchase right-of-way, perform construction inspection and construct roadway improvements for Jones Boulevard, Beltway to Elkhorn Road lo

WHEREAS, the CITY desires to decrease funding and revise the authorization to proceed for the Project.

NOW THEREFORE, in consideration of the covenants, conditions, agreements and promises of the parties hereto, the RTC authorizes the CITY to proceed with the Project as it is mutually understood and agreed as follows:


SECTION II—PROJECT COSTS, paragraphs 1 and 2 shall be changed to read as follows:

1. The total cost for preliminary engineering, design, contract administration, surveying, inspection, testing, right-of-way engineering, appraisals, right-of-way negotiations and acquisition, utility relocation, and construction shall not exceed \$3,911,000 which includes all of the above items.
2. "Authorization to Proceed" will be granted for construction in an amount not to exceed \$2,907,000, engineering in an amount not to exceed \$650,000, right-of-way acquisition in an amount not to exceed \$284,000, and right-of-way other in an amount not to exceed \$70,000.

Remainder of this page left blank intentionally.

The remainder of the Interlocal Contract approved by the Regional Transportation Commission remains unchanged.

APPROVED AS TO LEGALITY AND FORM:


ZEY KAPLAN, General Counsel

Date of Council Action:

CITY OF LAS VEGAS

Attest:

By: _____
OSCAR B. GOODMAN, Mayor

BEVERLY K. BRIDGES, CMC, City Clerk

APPROVED AS TO FORM

 10/24/07
Thomas R. Green Date
Deputy City Attorney

Date of Commission Action:

COUNTY OF CLARK

Attest:

By: _____
RORY REID, Chairman

SHIRLEY B. PARRAGUIRRE, County Clerk

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

Attest:

By: _____
BRUCE L. WOODBURY, Chairman

TONI MICHENER, Executive Assistant

Authorization to Proceed

Jones Boulevard: Las Vegas Beltway/Elkhorn Road
Project: 033K

City of Las Vegas
 Contract: 389
 Original Contract: 10/11/2001
 Supplemental Date(s): 08/14/03, 02/12/04, 1/11/07, 11/08/07
 Revision(s): A, B, C, D
 Contract Total: \$3,911,000.00
 Contract Balance: \$0.00

RTC Date	Construction	Engineering	Acquisition	R/W-Other	Total
10/11/2001	0.00	390,000.00	0.00	10,000.00	400,000.00
1/10/2002	0.00	60,000.00	0.00	0.00	60,000.00
6/13/2002	0.00	0.00	300,000.00	50,000.00	350,000.00
8/8/2002	0.00	130,500.00	0.00	0.00	130,500.00
12/11/2003	3,004,770.00	445,730.00	0.00	0.00	3,450,500.00
2/12/2004	0.00	0.00	60,000.00	0.00	60,000.00
11/10/2005	0.00	0.00	-9,000.00	9,000.00	0.00
11/8/2007	-97,770.00	-376,230.00	-67,000.00	1,000.00	-540,000.00
Totals:	\$2,907,000.00	\$650,000.00	\$284,000.00	\$70,000.00	\$3,911,000.00
Engineering % 20		\$581,400.00			


 Finance Approval

10/11/07
 Date

