

**SUPPLEMENTAL NO. 6 TO THE INTERLOCAL CONTRACT FOR  
ALEXANDER/HUALAPAI, CHEYENNE AVENUE TO CIMARRON ROAD**

**THIS SUPPLEMENTAL TO THE INTERLOCAL CONTRACT** made and entered into this 12<sup>TH</sup> day of MARCH, 2007, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as the CITY and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as RTC.

**WITNESSETH**

**WHEREAS**, RTC approved an Interlocal Contract on October 11, 2001, and supplemental Interlocal Contracts on March 13, 2003, February 12, 2004, July 8, 2004, October 13, 2005 and October 12, 2006, for a project to design, purchase right-of-way, perform construction inspection and construct roadway improvements for Alexander/Hualapai, Cheyenne Avenue to Cimarron Road, hereinafter referred to as Project, being located totally within the CITY; and

**WHEREAS**, the RTC previously granted "Authorization to Proceed" for engineering, right-of-way other; right-of-way acquisition, and construction; and

**WHEREAS**, the CITY desires to decrease funds and receive a revised authorization to proceed for the Project.


**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the parties hereto, it is mutually agreed to supplement the Interlocal Contract for the Project as follows:

**SECTION II - PROJECT COSTS, shall be changed to read as follows:**

1. The total cost for preliminary engineering, design, contract administration, surveying, inspection, testing, right-of-way engineering, appraisals, right-of-way negotiations and acquisition, utility relocation, and construction shall not exceed \$7,441,000. However, the cost for preliminary engineering, design, contract administration, surveying, inspection, and testing shall not exceed 20 percent of the construction cost.
2. Cost to construct curbs, gutters, sidewalks, pavement, and streetlights adjacent to non-assessable and government owned parcels upon approval of the RTC.
3. A written request must be made to the RTC and an additional supplemental interlocal contract approved to allow exceptions to the adopted policies and procedures of the RTC or the amount noted above prior to payment of any additional funds.

The remainder of the Interlocal Contracts approved by the Regional Transportation Commission remains unchanged.

APPROVED AS TO LEGALITY AND FORM:

  
ZEV KAPLAN, GENERAL COUNSEL


Date of Council Action:


CITY OF LAS VEGAS

3/7/07  
Attest:

By:   
OSCAR B. GOODMAN, Mayor

APPROVED AS TO FORM


 2/27/07  
Thomas R. Green Date  
Deputy City Attorney

  
~~BARBARA JO RONEMUS, City Clerk~~  
By: Beverly K. Bridges, CMC  
Acting City Clerk

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

2/8/07  
Attest:

By:   
BRUCE L. WOODBURY, Chairman

  
TONI MICHENER, Executive Assistant