



Consulting Civil Engineers, INC.

3111 S. Valley View Ste. T101 • Las Vegas, NV 89102
(702) 222-4747 • (702) 248-9606 Fax

February 27, 2007

City of Las Vegas
Development of Planning and Development
731 South 4th Street
Las Vegas, NV 89101


Re: Second Extension of Time for SUP-1915

APNs: 125-20-201-015, 017, & 018

This is a request for a second extension of time for the application on the parcels noted above. The reason for this request is that the project is moving forward as the traffic study has already been approved and the drainage study is currently in the process of being reviewed. The final map cannot be recorded until both studies have been approved however the final plans are being worked on and are close to being finished at this point in time. The project, while moving forward, will not be permitted before the land use expires. We respectfully ask for this extension of time so that the final map plans can be finished at the same time the drainage study review has been completed and approved.

If you have any questions please feel free to contact me at 222-4747.

Thank You,



Victor Rodriguez

EOT-20199
04/18/07 CC