

**AGENDA SUMMARY PAGE**  
**CITY COUNCIL MEETING OF: AUGUST 16, 2006**

---

**DEPARTMENT: PUBLIC WORKS**

**DIRECTOR: CHARLIE KAJKOWSKI**

☒ **Consent**   ☐ **Discussion**

**SUBJECT:**

Approval of First Supplemental Interlocal Contract LAS09V05 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFCDD) to increase funding for the design and extend the date of completion for Oakey Drain, Birch Street to Cahlan Drive (\$483,000 - Clark County Regional Flood Control District) - Ward 1 (Tarkanian)

**Fiscal Impact**

☐

**No Impact**

☐

**Augmentation Required**

☒

**Budget Funds Available**

**Dept./Division:** Public Works/City Engineer

**Amount:** \$483,000

**Funding Source:** CCRFCDD

**PURPOSE/BACKGROUND:**

First Supplemental Interlocal Contract LAS09V05 will increase funding for engineering design and extend the date of completion for the Oakey Drain project. Additional funding is necessary due to higher consultant fees and to cover in-house administration costs. The Clark County Regional Flood Control District approved this contract at the July 13, 2006 Board meeting.

**RECOMMENDATION:**

Approval

**BACKUP DOCUMENTATION:**

First Supplemental Interlocal Contract LAS09V05