

AGENDA SUMMARY PAGE
CITY COUNCIL MEETING OF: AUGUST 16, 2006

DEPARTMENT: PUBLIC WORKS

DIRECTOR: CHARLIE KAJKOWSKI

☒ **Consent** ☐ **Discussion**

SUBJECT:

Approval of First Supplemental Interlocal Contract LLD12A04 between the City of Las Vegas and the Clark County Regional Flood Control District (CCRFCD) to extend the date of completion for Local Drainage Improvements in the Brush Street Storm Drain - Ward 1 (Tarkanian)

Fiscal Impact

☒

No Impact

☐

Augmentation Required

☐

Budget Funds Available

Dept./Division:

Amount:

Funding Source:

PURPOSE/BACKGROUND:

First Supplemental Interlocal Contract LLD12A04 will extend the date of completion for Local Drainage Improvements in the Brush Street Storm Drain. Additional time is needed to look at alternative alignments for the Alta Parallel System. The CCRFCD approved this contract at the July 13, 2006 Board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

First Supplemental Interlocal Contract LLD12A04